



Project Task Division

Customer Segmentation



Member Name	Responsibility	Description	Deliverable	Deadline
Ali	Project Lead, Data Preprocessing, Integration	Prepared dataset and ensured alignment and progress across all team components.	Cleaned & preprocessed dataset Project coordination & integration	from 19 to 21 Apr
Hadedy	Initial Model (KMeans)	Builds the baseline KMeans model and generates the initial clustering results	Working clustering model with initial output	from 21 to 23 Apr
Katreen	Interpretation & Documentation	Analyzes and interprets clustering results , performs cluster profiling , assigns meaningful names to segments , and writes clear markdown explanations and business insights .	Cluster interpretation + business insights + well-documented markdown sections.	from 22 to 24 Apr

Member Name	Responsibility	Description	Deliverable	Deadline
Nada	EDA, Visualization, Initial Clustering Analysis	Performs data analysis and visualization , and explores clustering behavior using Elbow Method and Silhouette Score .	EDA results, visualizations, and initial clustering insights.	from 21 to 23 Apr
Sohagy	Report	Prepare and continuously update the project report including introduction , methodology , results , and team contributions.	Final report (DOC/PDF)	from 21 to 29 Apr
Maher	Final Model & Technical Validation	Trains the final KMeans model using the selected number of clusters , validates the results , and compares clustering performance (before and after refinement such as outlier handling).	Final clustering model + comparison results + technical conclusion.	from 26 to 28 Apr